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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 36-25.4/25.9 I' N LASSEN COUNTY I N SUSANVI LLE AT GUI TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $806, 841 11/29/05 47%
02- 0C55U4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $538, 626 12/15/05 67%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $164,910 08/30/06 0
REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,816,277 05/12/04 83%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 264,144 05/ 24/ 04 78%
ACNH- P044- (041) E ROADSI DE REST AREA F $141,710 10/12/06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $777,005 06/01/05 97%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $540, 236 06/ 09/ 05 69%
SEAL COAT REDDI NG, CA 96003 $536, 226 07/28/ 06 °
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HMVL WPCP
02- LAS-44-36.9/37.2 I'N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $483, 327 05/ 22/ 06 0%
02- 396504 0.6 TO 0.0 KM WEST OF RQUTE 36 P O BOX 994188 P. O BOX 270430 $0 06/06/06 0%
W DEN | NTERSECTI ON $0 0
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4AN WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1, 436,080 05/12/06 0%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. O BOX 270430 $0 05/25/06 0%
CH P SEAL $0 0
YREKA CA 96097 (530) 225-3419
(530) 842- 7283
HVL WPCP
02- LAS-139- 25. 0/ 52 I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC TUHOLSKI, JEROVE $711,172 04/12/06 0%

02-1C6904

HA22 WPCP

EAGLE LAKE ROAD TO 1.9 KM SOQUTH OF
HAYDEN HI LL ROAD
RESTORE SHOULDER

P O BOX 1604

ALTURAS CA 96101
(530) 233- 3785

4300 CATERPI LLAR ROAD
(530) 225-3419

$0 04/ 25/ 06
$0 07/13/06

0%
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02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH VEYERS EARTHWORK | NC COLLINS, RON $4,119,641 01/23/06 69%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3, 731,545 02/ 06/ 06 89%
ROUTE 70 AND 395 SEPARATI ON $1, 962,243 09/ 01/ 06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451
(530) 365- 8858
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04709/ 03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 870,513 04/22/03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
--() OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADVWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8, 860, 347 07/ 26/05 42%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $3, 425,591 08/ 09/ 05 38%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $696, 983 11/ 24/ 06 °
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,934,265 06/18/04 88%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 507,232 07/ 06/ 04 84%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $27,532 03/19/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--() (559) 241- 0374
HA26 SWPPP
02-MOD- 139-33.5/40. 6 N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 80%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $803, 446 03/ 09/ 06 51%
$800, 821 08/ 30/ 06
ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
HML WPCP
02-MOD-395-11. 0/23.8 N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 815,233 11/01/05 28%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $3,028,622 11/10/05 31%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $1, 348,433 01/ 29/ 07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED

SWPPP
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02- MOD- 395-23.3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC BARNES, W LLI AM $6, 725,875 09/07/05 27%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR RD $105,525 09/16/05 20
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $103,875 09/ 22/ 06 0
--() ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (530) 225-3364
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1,471,999 04/20/06 78%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $652, 705 05/ 03/ 06 44%
EAST OF TEHAMA COUNTY $424,797 08/ 11/ 06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $202,522 06/ 02/06 0%
02- 0C7504 ALMANOR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $0 06/12/06 0%
RI GHT TURN LANE AND LI GHTI NG $0 0
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4N WPCP
02-1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $160, 588 06/ 16/ 06 8%
LASSEN COUNTY $160, 588 08/ 04/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368
(707) 838- 9751
HML WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI' NS, RONALD $569, 078 05/11/06 0%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $0 05/22/06 0%
THI N BLANKET AND DI GOUTS $0 0
REDDI NG CA 96049 (530) 283-2451
(530) 222- 0810
HMVL WPCP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRI E FROM TENNYSON ELECTRI C | NC ROGERS, JIM $490, 225 02/18/05 86%
02- 398004 CRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATIONAL DR SU TE A2 3881 BENATAR, SU TE C $333,094 03/07/05 68%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $165, 063 08/17/06 0
P0- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERVORE CA 94550 (530) 895- 5245
-0 (925) 606- 1038

HB1 WPCP
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02-PLU-70-3.0/7 I'N BUTTE, PLUMAS AND LASSEN COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS ROGERS, JIM $23,320,729 08/01/02 100%
02-3016W4 AT VARI QUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22,734,965 08/12/02 97%
STP-P070- (074) E BRI DGE REHABI LI TATI ON SUITE C $0 11/01/06 0
BHPO- 70 0- (4EA)C BENI CI A CA 94510 CHI CO, CA 95928
P070- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $4, 495,078 09/01/04 82%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $2, 006, 792 09/ 09/ 04 5100
ACST- P089- (084) E KM SQUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $332,878 08/ 23/06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
o) (530) 244- 7097
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC $16, 243,269 07/11/06 0%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE RQOAD $0 07/18/06 0%
OVERCROSSI NG TO 0.5 KM SOQUTH OF $0 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02-SHA-5-40. 4/ 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 707,421 08/29/05 36%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $9, 100, 347 09/ 08/ 05 —_—
ACI M 005 - (326)E SOUTH OF DOG CREEK BRI DGE REDDI NG CA 96003 $1, 906,169 09/ 14/ 06 °
--0) REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 60%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $145, 156 05/ 26/ 05 56%
CRACK SEAL RED BLUFF, CA 96080 $116,081 08/ 15/ 06 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631
HMVL WPCP
02- SHA- 5-58. 0/ 67 I'N SHASTA AND S| SKI YOU COUNTI ES I N J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 610,000 06/20/06 0%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/30/06 0%
ACI M 005 - (325)7 OF SI M5 ROAD UNDERCROSSI NG TO $0 0

ACI M 005 - (325)E

--()
HA22 WPCP

SACRAMENTO RI VER BRI DGE OVERH

RESURFACE ASPHALT CONCRETE

REDDI NG CA 960494519
(530) 246- 4292
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02-SHA-36-7.5/7.7 N SHASTA COUNTY NEAR PLATINA FROM  NERCER FRASER COVPANY RINARD, VAYNE $1, 685,848 09/28/04 76%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 447,017 10/ 13/ 04 83%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $25,000 10/ 31/06 0
P0O- 36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
() (707) 443- 6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,257,259 12/08/05 48%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $3, 775,228 12/ 20/ 05 89%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $1, 370,065 10/ 24/ 06 0
G PO-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
) (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEVWOOD, JANES $186, 850 03/29/06 34%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $83, 843 04/ 18/ 06 45%
PLANTI NG AND | RRI GATI ON $69, 710 03/ 14/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
02-SHA-44-14.4/43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1, 105,675 05/26/05  100%
02- 109004 BRI DGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 073,451 06/ 06/ 05 97%
ROAD REDDI NG, CA 96003 $8,067 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192
(831) 724-1011
HML WPCP
02- SHA-44-24.2/25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHVORK | NC WNG KATHRYN $2,878,346 04/11/06 0%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $13,125 04/ 25/ 06 0%
2.0 KM VEST OF SHASTA FOREST DRI VE $13,125 10/ 24/ 06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44-43.3/65. 3 I'N SHASTA COUNTY ON VARI OUS ROUTES  NORTHERN CALI FORNIA PAVING  WNG KATHRYN $926, 251 05/ 16/ 06 60%
02- 2C5204 AND VARI QUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $133,795 05/ 25/ 06 14%
CHI P SEAL $133,795 08/25/ 06 °

HVL

YREKA CA 96097
(530) 842- 7283

(530) 335- 7140
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02- SHA- 44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 225,143 03/09/06 57%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $464, 332 03/23/06 38%
EAST OF ROUTE 89 SEPARATI ON $261, 438 08/ 23/ 06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140
(530) 222- 0810
HB1 SWPPP
02- SHA-89-21. 3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 223,675 02/09/06 33%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 616, 857 02/ 24/ 06 20%
ROADWAY REHABI LI TATI ON $589, 647 11/15/06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 403,231 07/27/05 20%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $2,744,690 08/10/05 13%
ACNH- PO89- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $963, 110 12/01/08 °
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLI S I NC JEFF BLI NE $1, 006,119 08/11/05 45%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $897, 735 08/18/05 88%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 07/25/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--() (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON | NC $248,382 06/ 29/ 06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30.3 I'N SHASTA COUNTY I N AND NEAR REDDI NGTULLIS INC MENDCOZA, SERAQ O $2,802,290 10/21/05 47%
02- 0C3504 FROM ROQUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P. 0. BOX 959 $1,527,584 10/31/05 549
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $1, 485,872 09/ 14/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
-0 (530) 241- 5105

HA22 WPCP
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02- SHA- 299- 26. 8/ 27. 2 I'N SHASTA COUNTY NEAR REDDI NG FROM MERCER FRASER COMPANY MENDCOZA, SERG O $1,231,736 03/16/06 61%
02-1C1704 0.7 KM WEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $488,585 03/28/06 30%
UNDERCROSSI NG TO CLD OREGON TRAI L $488,585 08/11/06 0
UNDERCRGOSSI NG EUREKA CA 955021006 (530) 225-3193
| MPROVE SI GHT DI STANCE (707)443-6371
HB1 SWPPP
02- SHA- 299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDCQZA, SERG O $884,803 02/ 24/06 70%
02-1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $674,973 03/09/06 69%
ROUTE 89 $674,973 08/ 02/ 06 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,122,225 02/08/06 22%
02- 351504 CASTELLA AT THE d BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $64,214 02/ 21/ 06 30
FACI LI TY $6,316  04/26/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223-5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 396,497 01/19/06 28%
02- 35084 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR RQAD $1, 109,256 01/ 25/ 06 33%
CONSTRUCT BUI LDI NG $223, 745 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SIS-3-47.2/76.4 I'N SI SKI YOU COUNTY I N YREKA FROM 0.1 RON HALE CONSTRUCTI ON | NC SMOLENSKI, JIM $914,242 09/09/05 100%
02- 3C1104 KM SOQUTH OF JERRYS ROAD TO 0.5 KM P O BOX 795 1745 S. MAI N STREET $882, 606 09/16/05 100%
SOUTH OF JASPER PLACE YREKA, CA 96097 $0 05/23/06 °
THI N BLANKET OVERLAY SHASTA LAKE CA 96019 (530) 841-0695 07/ 12/ 06
(530) 275- 7844 SUSPENDED
WPCP
02-SI S-5-11. 4/ 16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 41%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOIT ROAD $5, 438,235 01/10/06 20%
AClI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $1,919,989 07/20/06 °
--() REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806

(530) 246- 4292
HA22 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,070,211 12/14/05 20%
02-1C3604 LOU E ROAD 901 HOWE ROAD 1625 MOTT ROAD $1, 049,186 12/21/05 98%
REPLACE BRI DGE DECK $119, 312 08/18/06 0
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000
HWVB WPCP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 368,464 01/27/06 49%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRI DCGE P O BOX 494519 1745 S. MAI N STREET $2,810,171 02/10/06 520
TO KLAVATH RI VER ROAD UNDERCROSSI NG $1, 634,025 09/20/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SI S-89-29.1/29.6 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $239,904 11/07/05 40%
02-1C1204 0.5 KM SQUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT ROAD $113,390 11/21/05 48%
PARK HI GHWAY M. SHASTA, CA 96067 $113,390 08/07/06 0
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HB4N WPCP
02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY $577,500 07/12/06 0%
02- 3C8004 CF THE SALMON RI VER BRI DGE NO 2-177 P O BOX 406 $0 07/20/06 0%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 0
43- Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573
--0) (530) 629- 3702
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- SI S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1, 755,242 05/31/06 0%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $11,500 06/09/06 104
RESURFACE EXI STI NG ROADWAY $11,500 09/18/06 0
REDDI NG CA 96001 (530) 841-0695

(530) 246- 4388
HMVL WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC H NTON, JOHN $1,576,817 02/28/06 20%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAI N STREET $334,323 03/08/06 219
ACST- P096- (046) E ONEI L CREEK $313,527 11/20/ 06 0
PO- 96 0- ( 6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96. 4/ 96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $731,827 11/15/05 20%
02- 380204 OF KLAMATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 1745 S. MAI N STREET $79,515 11/28/05 11%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $79,515 09/ 11/06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173
(530) 493- 2679
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $236,862 06/ 08/ 06 0%
02-3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $0 06/21/06 0%
LOCATI ONS $0 09/ 07/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023 SUSPENDED
Hv4 WPCP
02-SI S-265-20.1/0 I'N Sl SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329, 312 05/ 24/ 06 47%
02-3969U4 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $30, 789 06/ 06/ 06 9%
I NSTALL HI GHWAY ADVI SORY RADI O $30, 789 08/ 15/ 06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857
HB4AN WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02-3C2304 KI RK\WOOD ROAD OVERCROSSI NG AND 10556 COMVBI E RD 122 BELLE M LL ROAD $0 06/07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268-9512
HA23 WPCP
02- TEH5-27. 3/ 27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 58%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $246,393 04/18/06 520
ADOBE ROAD OVERCROSSI NG $29,681 08/31/06 0
H GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412

(916) 641- 7223
HA25 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 062,294 10/11/05 30%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $2, 225,508 10/ 18/ 05 439
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DCGE RED BLUFF, CA 96080 $1,101, 027 11/24/06 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3,719,315 10/19/05 59%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $2, 498,894 10/ 31/ 05 66%
AClI M 005 - (328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $1, 110,554 10/ 10/ 06 0
--() CONSTRUCT NORTHBOUND NVEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-41.3/41.6 I'N TEHAMA COUNTY NEAR COTTONWOOD AT  TULLIS I NC RI NARD, WAYNE $223,004 05/08/06 0%
02- 3C2204 BOAVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $2,979,595 10/24/05 22%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR RQAD $1, 015,543 11/04/05 349%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $401, 695 08/ 07/ 07 °
P PO-36 O-(OE) DECK REPLACENMENT MARTI NEZ CA 94553 (530) 218-2266
-0 (925) 372- 8000
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016, 268 02/ 16/ 06 20%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $660, 509 03/ 07/ 06 13%
CHAMPLI N SLOUGH BRI DCE $644, 488 12/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,014,518 11/02/05 28%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $2, 309,257 11/18/05 5794
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $361, 732 12/ 01/ 06 0

--0)
SwWepp

REPLACE BRI DGE

REDDI NG CA 960493459
(530) 245- 0132

(530) 527-8412
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 91%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 285,061 07/06/04 89%
ACST- P003- (028) E CLI NI C AVENUE ANDERSQON, CA $127,954 08/ 24/ 06 0
PO-03 0-(8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02- TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/25/05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HMVL WPCP
02-TRI-36-/2.2 IN TRINITY COUNTY NEAR MAD Rl VER FROMMERCER FRASER COVPANY CORBETT, DAVE $293,522 05/23/06 0%
02- 300604 HUVMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P. O BOX 1178 $0 06/13/06 0%
OF MAD RI VER BRI DGE $0 08/ 09/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT EUREKA CA 955021006 (530) 623-4954
(707) 443- 6371
HA22 WPCP
02-TRI -299-20.9/21. 4 IN TRINITY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COMPANY BAI LEY, JOHN $1, 166,479 03/09/06 65%
02-0C9104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $478,033 03/16/06 241%
ROAD $98,417 08/ 25/ 06 0
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702
HB1 SWPPP
02-TRI -299-37.0/41.5 IN TRINITY COUNTY NEAR HELENA FROM STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $712,409 05/05/06 100%
02-1C8104 NORTH FORK TRINITY RIVER BRIDGE TO P O BOX 491660 $664, 397 05/ 16/ 06 95%
POAERHOUSE ROAD $664, 397 07/ 25/ 06 0
THI N BLANKET AND DI GOUTS REDDI NG CA 96049 (530) 225-3482
(530) 222- 0810 OVER RUN
HVL WPCP
02- TRI - 299- 48. 6/ 50. 9 IN TRINITY COUNTY NEAR WEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $393, 755 11/18/05 36%
02-0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P.O BOX 1178 $112,623 11/29/05 290
WEST OF M NER STREET WEAVERVI LLE, CA 96093- $112, 623 08/ 11/ 06 0
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623-4954

HA42 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI -299-55.7/57. 7 IN TRINITY COUNTY NEAR DOUGLAS CI TY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3,302,647 10/18/05 62%
02- 288534 FROM 1.5 KM WEST COF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 256, 344 10/ 28/ 05 95%
ACNH- P299- (150) E BRIDGE TO 0.5 KM VEST OF TRINI TY REDDI NG, CA 96003 $618, 141 10/ 18/ 06 0
-0 RI VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810
HB4C SWPPP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168

HML WPCP

Totals: Authorized Final Amt: $243, 233, 368 Completed to Date: $108, 116,850  wWork ThisMonth: $24, 694, 512
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02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS- 139- 25. 0/ 52 02- 1C6904
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904
02- LAS- 395-5.8/9 02- 359404
02- MOD- 139- 33. 5/ 40. 6 02-1C8304
02- MOD- 395-11. 0/ 23. 8 02- 3603U4
02- MOD- 395-23. 3/61. 6 02- 387404
02-PLU-36-.7/1.5 02- 1C2204
02- PLU-36-12.8/0 02- 0C7504
02- PLU-36-14.0/18.4 02-1C8204
02-PLU-49-4.0/7.5 02- 1C7904
02-PLU-70-.7/1.3 02- 398004
02- PLU-70-3.0/ 7 02-3016U4
02-PLU-89-.7/2.7 02- 366004
02- SHA- 5- 58. 0/ 67 02- 387304

02- SHA- 5-28. 0/ 29 02-3C1414
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02- SHA-5-40.4/44. 4 02- 387504
02- SHA- 5- 44. 4/ 58 02-1C8704
02- SHA-36-7.5/7.7 02- 310904
02- SHA- 44-43. 3/ 65. 3 02- 2C5204
02- SHA- 44-66.1/67. 1 02- 391304
02- SHA-44-1.2/4.2 02- 0C8104
02- SHA-44-7.0/0 02- 397504
02- SHA- 44- 14. 4/ 43. 3 02- 1C9004
02- SHA- 44-24. 2/ 25.2 02- 383014
02- SHA-89-21.3/26.5 02- 360604
02- SHA- 89- 29. 4/ 43. 3 02- 310404
02- SHA-273-6.8/7.1 02-3937U4
02- SHA-299-1.7/0 02- 4C0904
02- SHA- 299- 26. 8/ 27. 2 02-1C1704
02- SHA- 299- 60. 0/ 67. 7 02- 1C9404
02- SHA- 299-24. 1/ 30. 3 02- 0C3504
02- SHA-5713-/0 02- 351504
02- SHA-5716-/0 02- 3508U4
02-SI S-3-47.2/76. 4 02- 3C1104
02- Sl S-5-11. 4/ 16 02- 381114
02-SIS-5-31.2/0 02- 1C3604

02-SI S-5-40.1/58.1 02- 381504
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02-SI S-89-29.1/29.6

02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-40.0/49.5
02-SI S-265-20.1/0
02- TEH5-35.1/37.1
02- TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299-37.0/41.5
02- TRI - 299- 48. 6/ 50. 9
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Contract

02-1C1204
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02- 3C3704
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02-1C9204
02- 3C0604
02- 0C9104
02-1C8104
02- 0C2204
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRI - 299-55. 7/ 57. 7 02- 288534 12
02-VAR--/0 02- 388504 12

Statement of Ongoing Contracts - Federal Aid

02
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $51, 638, 449
FEDERAL Al D ( PRI MARY) $63, 540, 790
FEDERAL Al D ( SECONDARY) $53, 854, 037
STATE H GHMAY $74, 200, 092
$243, 233, 368
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $914, 242

Work completed this Period: $914, 242

Work Comp
$19, 262, 985
$27, 101, 870
$40, 767, 390
$20, 984, 606

$108, 116, 850
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